
ACTIONS FROM THE DECEMBER 10, 2012 PROCUREMENT ACTIONS REVIEW AND APPROVAL COMMITTEE MEETING

Committee Members:  Gus Pego (Present), Harold Desdunes (Present), Debora Rivera (By phone)

Legal Review Advisor:  Alicia Trujillo (Absent)

Meeting Date Item Proposed Action Committee's Decision Comments Project 

Manager

12/10/2012 13616 / 13617 Final Selection Approved Consultant Selections Committee.  State Road (S.R.) 

944/Hialeah Drive from S.R. 25/U.S. 27/Okeechobee 

Road to east of E 4 Avenue and S.R. 916/Opa-Locka 

Boulevard from NW 2 Avenue to east of NW 5 Avenue.  

Two contracts may be awarded from this advertisement.  

The Technical Review Committee (TRC) ranked the five 

shortlisted firms by interviews.  This is the only Business 

Development Initiative (BDI) letting for professional 

services planned in District Six (D6) for this fiscal year.  

The committee selected TRACE Consultants, Inc. and 

AES Engineering, Inc.

Jose 

Barrera / 

Vilma Croft

12/10/2012 13625 Final Selection Approved Consultant Selections Committee.  Districtwide plans 

review and support service consultant.  The TRC ranked 

the three shortlisted firms by interviews.  The committee 

selected Jacobs Engineering Group, Inc.

Tim Albury

12/10/2012 13627 Final Selection Approved Consultant Selections Committee.  Districtwide National 

Pollutant Discharge Elimination System (NPDES) push-

button drainage and technical consultant services and 

Geographic Information System (GIS) support.  The 

TRC ranked the three shortlisted firms by presentations.  

The committee selected CSA Central, Inc.

Ricardo 

Salazar

12/10/2012 13659 Final Selection Approved Consultant Selections Committee.  Intelligent 

Transportation System (ITS) technical consultant.  The 

TRC ranked the two shortlisted firms by proposals.  

(Central Office (CO) allowed D6 to shortlist less than 

three firms because D6 advertised this contract, re-

advertised it and twice sent e-mails to recruit responses.  

CO agreed that D6 had exhausted the avenues for 

seeking more responses to this advertisement.)  The 

committee selected HNTB Corporation.

Sergio 

Bravo



12/10/2012 13602 Shortlist Selection Approved Consultant Selections Committee.  Sign inspection 

districtwide.  TranSystems has the current contract for 

this work.  The district received eight letters of response 

from this advertisement.  The TRC will rank the 

shortlisted firms by proposals.  The committee 

shortlisted three firms:  Bolton Perez & Associates, Inc., 

Botas Engineering, Inc. and TranSystems Corporation.

Ulises 

Betancourt

12/10/2012 13628 Shortlist Selection Approved Consultant Selections Committee.  Specialized 

consultant services NPDES program.  The district 

received four letters of response from this 

advertisement.  The TRC will rank the shortlisted firms 

by interviews.  Debora Rivera recused herself from this 

item; Omar Meitin substituted for her on the committee.  

The committee shortlisted three firms:  A & P Consulting 

Transportation Engineers Corporation; Atkins North 

America, Inc. and CH Perez & Associates Consulting 

Engineers, Inc.

Ricardo 

Salazar

12/10/2012 13671 / 13672 Shortlist Selection Approved Consultant Selections Committee.  Districtwide Traffic 

Operations safety studies consultant.  Two contracts 

may be awarded from this advertisement.  The district 

received sixteen letters of response from this 

advertisement.  (One other letter was deemed non-

responsive because it was received at 5:39 PM and the 

submittal deadline was 5:00 PM.)  The TRC will rank the 

shortlisted firms by presentations.  The two new 

contracts will replace two existing contracts, and the 

office has enough work for two contracts.  The 

committee shortlisted four firms:  Advanced 

Transportation Engineering Consultants, Inc. (ATEC); 

CTS Engineering, Inc.; HBC Engineering Company and 

R. J. Behar and Company, Inc.

Miguel 

Caldera / 

Ivette 

Funtanellas

12/10/2012 E-6H18 Award Contract Approved Procurement Awards Committee.  Push-button contract 

for minor traffic operational improvements at various 

locations in Monroe County.  There were two bids, both 

found responsive.  Project budgetary ceiling amount 

$200,000; contractor's bid $2,243,750.  The 

specifications do not allow lump sum pay items, 

maintenance of traffic (MOT), mobilization or clearing 

and grubbing; the contractors had to adjust the bid items 

accordingly.  The contract has a term of 720 calendar 

days.  The committee awarded the contract to the lowest 

responsive bidder (Community Asphalt Corp.) at the 

budgetary ceiling amount until the awarded contractor 

acquires a performance bond.

Saud Khan



12/10/2012 E-6H36 Award Contract Approved Procurement Awards Committee.  Milling and 

resurfacing along S.R. 94/North Kendall Drive/SW 88 

Street from SW 79 Avenue to SW 73 Place.  There were 

six bids, all found responsive.  Project budget amount 

$508,082.00; contractor's bid $444,640.95.  The 

contract has a term of 90 calendar days.  The committee 

awarded the contract to the lowest responsive bidder 

(Weekley Asphalt Paving, Inc.) at the bid amount until 

the awarded contractor acquires a performance bond.

Adriana 

Manzanares

12/10/2012 E-6H40 Award Contract Approved Procurement Awards Committee.  Milling and 

resurfacing along S.R. 9A/I-95 northbound and 

southbound ramps at NW 62 Street and also along S.R. 

112 from westbound exit ramp to S.R. 933/NW 12 

Avenue.  There were three bids, all found responsive.  

Project budget amount $109,692; contractor's bid 

$136,070.  The contract has a term of 80 calendar days.  

The committee awarded the contract to the lowest 

responsive bidder (Weekley Asphalt Paving, Inc.) at the 

bid amount until the awarded contractor acquires a 

performance bond.

Daniel 

Iglesias

12/10/2012 E-6H97 Award Contract Approved Procurement Awards Committee.  Apply chemical 

vegetation control (herbicide) within Miami-Dade 

County.  This contract has renewal options.  There were 

seven bids, six of which were found responsive.  (The 

other bidder withdrew its bid.)  Project budgetary ceiling 

amount $70,000; contractor's bid $68,000.  The contract 

has a term of 365 calendar days.  The committee 

awarded the contract to the lowest responsive bidder 

(T.T.C. Environmental, Inc.) at the budgetary ceiling 

amount until the awarded contractor acquires a 

performance bond.

Khaled 

(Sam) Al-

Said



12/10/2012 RFP-DOT-12/13-

6131DS

Shortlist Selection Approved Procurement Awards Committee.  Public 

communications consulting services on District Six 

construction projects in Miami Beach and surrounding 

areas.  The district received three technical proposals 

from this advertisement; all were found responsive.  The 

TRC will rank the shortlisted firms by a combination of 

their technical proposal score (maximum of 100 points), 

oral interview score and price proposal points.  All 

scores from one member of the TRC were discarded 

because he put scores higher than the maximum 

allowed in one category.  The evaluation process will 

continue with the other three members of the TRC.  The 

committee shortlisted all three firms:  Infinite Source 

Communications Group, The Corradino Group, Inc. and 

The Cunningham Group, Inc.

Kathy 

Yeomans

12/10/2012 E-6H77             

RFP-DOT-13/14-

6130DS

Design-Build Phase 1 Approved Procurement Awards Committee.  S.R. 948/NW 36 

Street improvements from west of Lee Drive to east of 

NW North River Drive.  This design-build contract is 

being awarded using a new, two-step process.  In the 

first step, the TRC evaluated the responding design-

build teams (with a maximum of 20 points) to determine 

if the teams are qualified.  The department will send the 

qualified teams an e-mail to ask if they want to continue 

to the second step of the process.  The firms have 48 

hours to respond to this e-mail.  All eight responding 

teams were found qualified in step one.  Debora Rivera 

recused herself from this item; Omar Meitin substituted 

for her on the committee.  The committee agreed to 

send the e-mail to all eight teams.

Ali Toghiani

12/10/2012 Old Business None



12/10/2012 New Sole Source 

Contract for 

Cross-connection 

and Power-up 

Services for 

Closed Circuit 

Television 

Resources:  

Background

Reportedly Terremark is the sole provider of a category 

5 hurricane proof facility (the Network Access Point 

(NAP)), and the NAP is the only facility in South Florida 

constructed to serve as a "back-up communications 

hub" for private and public sector entities that require 

access to critical resources during a catastrophic storm 

event or other event that may render the D6 

Transportation Management Center unusable.  D6 

shares space with Miami-Dade County in the NAP, 

where both entities house critical servers and 

communication equipment needed to support 

emergency response activities.  It is imperative for D6 to 

continue contracting with Terremark for the use of the 

facility and its services in order to fulfill the department's 

mission to provide a safe transportation system for the 

people of Florida.

12/10/2012 New Sole Source 

Contract for 

Cross-connection 

and Power-up 

Services for 

Closed Circuit 

Television 

Resources

Procure Sole Source Contract Approved Use a sole source contract with Terremark North 

America, Inc. to obtain cross-connection and power-up 

services for sharing closed circuit television resources 

with local government agencies or other entities.  

$400,000 is the budgetary ceiling for a five year term.  

This must be a contract because the amount is over the 

threshold for using a requisition.  Sole source contracts 

are not renewable, but can be awarded for a term of five 

years.  The district must verify that this firm is the sole 

source for the needed services.  The committee gave its 

approval for District Six to proceed with the Florida 

Department of Management Services' process for a sole 

source procurement of a contract and for the contract 

term to be five years.

Sergio 

Bravo / 

Arnie 

Fernandez

12/10/2012 Request for 

Supplements, 

Amendments, 

Time Extensions

None

12/10/2012 MIC 

Business/Update

None



12/10/2012 AQE35 Supplement Approved Supplement 1.  Joint participation agreement (JPA) with 

Monroe County for planning studies.  Original and 

current contract amount $250,000; 100% of contract 

encumbered; 0% expended; requested amount 

$650,000.  Five year contract, executed on September 

27, 2011, and due to expire on June 30, 2016.  The 

additional funds add this fiscal year allocation for 

planning studies.  This agreement will be used to pay 

the Monroe County Airport general engineering 

consultant (GEC) lump sum contract to study the 

proposed expansion of the Marathon Airport terminal.  

This was broken up into stages instead of one lump sum 

with the $22 million for the runway extension.  The 

county has not spent the previous amount on that 

separate project yet.  Harold Desdunes will write to the 

council about the $22 million.

Dionne 

Richardson

12/10/2012 AQH51 Supplement Approved Supplement 1.  JPA with Miami-Dade Aviation 

Department for rehabilitation of runway 12/30 and 

associated taxiways P, Q and R at Miami International 

Airport (MIA).  Original and current contract amount 

$2,176,578; 100% of contract encumbered; 1.5% 

expended; requested amount $5,752,973.  (Dionne 

Richardson received an invoice for this contract on 

December 7.)  Three year contract, executed on April 

16, 2012, and due to expire on June 30, 2015.  The 

additional funds add this fiscal year allocation for this 

work.  This agreement will be used to rehabilitate the 

movement area primarily used for cargo carriers at MIA.  

This is a "huge" project.

Dionne 

Richardson

12/10/2012 AQ167 Time Extension Approved Time Extension 1.  JPA with Miami-Dade Metropolitan 

Planning Organization (MPO) for Federal Transit 

Administration (FTA) Section 5303 for Unified Planning 

Work Program (UPWP) studies.  Original and current 

contract amount $1,578,197; 84% of contract invoiced; 

no additional funds are requested.  Two year contract, 

executed October 11, 2010, due to expire on December 

31, 2012.  The MPO requested a six month time 

extension, to June 30, 2013 to use the remaining 

funding available under this agreement and to complete 

remaining studies.  The work should be finished by April 

2013 and the last invoice should arrive by June 2013.

Aileen 

Bouclé



12/10/2012 AP042 Time Extension Approved Time Extension 2.  JPA with Miami-Dade MPO for FTA 

Section 5303 for UPWP studies.  Original and current 

contract amount $1,597,003; 67% of contract invoiced; 

no additional funds are requested.  Three year contract, 

executed December 30, 2009, due to expire on 

December 31, 2012.  The MPO requested a six month 

time extension, to June 30, 2013 to use the remaining 

funding available under this agreement and to complete 

remaining studies.  The work should be finished by April 

2013 and the last invoice should arrive by June 2013.

Aileen 

Bouclé

12/10/2012 AP762 Time Extension Approved Time Extension 1.  JPA with Miami-Dade Transit (MDT) 

for construction of Bus Plaza Roadway, MDT Bus Plaza, 

Central Station West Concourse and Central Station 

Vestibule.  Original contract amount $4,684,113; current 

amount $24,266,293; 47.3% of contract invoiced; no 

additional funds are requested.  Four year contract, 

executed June 26, 2008, due to expire on December 31, 

2012.  MDT requested a three month time extension, to 

March 31, 2013 to complete construction engineering 

and inspection (CEI) of the project.  Additionally, a final 

supplement to this JPA is anticipated once the costs for 

charges not yet negotiated are complete and to revise 

the CEI and General Requirements costs with the 

corrected ratios using actual construction and CEI costs.

Carl Filer

12/10/2012 AOM15 Time Extension Approved Time Extension 6.  JPA with MDT for Park and Ride Lot 

at Busway and S.R. 9336/SW 344 Street.  Original 

contract amount $300,000; current amount $3,616,281; 

8% of contract invoiced; no additional funds are 

requested.  Five year contract, executed June 27, 2007, 

due to expire on December 31, 2012.  MDT requested a 

one year time extension, to December 31, 2013 to 

continue rezoning and demolition activities for this park 

and ride lot in 2013.  This work was split from contract 

number AE199.  MDT is encountering legal issues with 

land acquisition and may need to extend this agreement 

again later.  MDT is invoicing for this contract.

Aileen 

Bouclé



12/10/2012 APV19 Time Extension Approved Time Extension 3.  JPA with MDT for Northeast Transit 

Hub enhancements.  Original contract amount 

$1,348,442; current amount $1,641,927; 0% of contract 

invoiced; no additional funds are requested.  Two year 

contract, executed June 30, 2010, due to expire on 

December 31, 2012.  MDT requested a one year time 

extension, to December 31, 2013 to continue design of 

transit hub improvements at the NE 163rd Street Mall 

and Aventura Mall in 2013.

Aileen 

Bouclé

12/10/2012 ANX67 Time Extension Approved Time Extension 5.  JPA with MDT for facility security 

improvements.  Original and current contract amount 

$1,700,000; 45% of contract invoiced; no additional 

funds are requested.  Seven year contract, executed 

June 24, 2005, due to expire on December 31, 2012.  

MDT requested a one year time extension, to December 

31, 2013 to complete remaining security improvements 

work in 2013.

Aileen 

Bouclé

12/10/2012 AOM87 Time Extension Approved Time Extension 4.  JPA with MDT for park and ride lots 

at Florida Power and Light (FPL) sites.  Original contract 

amount $1,000,000; current amount $1,379,900; 3% of 

contract invoiced; no additional funds are requested.  

Five year contract, executed June 27, 2007, due to 

expire on December 31, 2012.  MDT requested a one 

year time extension, to December 31, 2013 to complete 

design of a park and ride lot at SW 127 Avenue and 

S.R. 94/SW 88 Street/Kendall Drive following a license 

agreement to be executed with FPL in early 2013.  

Design has been delayed by site issues.

Aileen 

Bouclé

12/10/2012 AP993 Time Extension Approved Time Extension 1.  JPA with City of Miami for operating 

assistance for Health District Circulator.  Original 

contract amount $374,000; current amount $852,185; 

0% of contract invoiced; no additional funds are 

requested.  Three year contract, executed April 10, 

2009, due to expire on December 31, 2012.  The City of 

Miami requested a one year time extension, to 

December 31, 2013 to use the remaining funding 

available under this agreement for the continuation of 

the operation of the route.  The route started running in 

March 2012.  The city has not invoiced under this 

contract yet, but may do so in March 2013.

Aileen 

Bouclé



12/10/2012 AE199 Time Extension Approved Time Extension 5.  JPA with MDT for South Miami-Dade 

Busway Capital.  Original contract amount $1,062,986; 

current amount $9,434,476; 89% of contract invoiced; 

no additional funds are requested.  Fifteen year 

contract, executed February 3, 1997, due to expire on 

December 31, 2012.  MDT requested a one year time 

extension, to December 31, 2013 to complete Busway 

park and ride design and right of way related expenses 

in 2013.  An invoice is in progress.

Aileen 

Bouclé

12/10/2012 Locally Funded 

Agreements

None

12/10/2012 CIGP None

12/10/2012 Construction 

Supplemental

None

12/10/2012 Miscellaneous 

Landscaping 

Push-Button 

Projects 

Districtwide:  

Trees along S.R. 

972/Coral Way, 

S.R. 976/SW 40 

Street/Bird Road 

and S.R. 959/SW 

57 Avenue/Red 

Road:  

Background

This item previously came to the committee on April 9 

and 23 and on October 8, 2012.  Some trees along 

these State Historic Roadways have low-hanging 

branches which should be pruned to a vertical clearance 

of 14.5' to the face of curb as required by the 

department's Maintenance Rating Program (MRP).  This 

is a liability and safety issue.  Bird Road and Red Road 

can meet the required 14.5' vertical clearance without 

substantial canopy loss.  However, trimming Coral Way 

to 14.5' would result in the loss of about 50% of the tree 

canopy.  Coral Way at this location has one regular lane 

and one sharrows (lane shared with bicycles) in each 

direction.  Jorge Gomez is the project manager for the 

design phase of resurfacing project number 427513-1 

on Coral Way/SW 22 Street from SW 37 Avenue to SW 

13 Avenue, which is scheduled for production in January 

2013, letting in May 2013 and construction from October 

2013 to July 2014.



12/10/2012 Miscellaneous 

Landscaping 

Push-Button 

Projects 

Districtwide:  

Trees along S.R. 

972/Coral Way, 

S.R. 976/SW 40 

Street/Bird Road 

and S.R. 959/SW 

57 Avenue/Red 

Road:  Actions

District Six may use a maintenance contract to trim the 

trees.  D6 found illegible tags on the trees.  Check the 

file for the 'historic canopy load' on this road.  D6 could 

bring the vertical clearance for the outside lane of Coral 

Way to 14.5' with little trimming and get a design 

exception to have only 12.5' vertical clearance in the 

inside lane; this plan would result in only 25% canopy 

loss.  If D6 goes with this option, re-route trucks from the 

left lane.  (Trucks are about 3 to 4% of the traffic in this 

corridor.)  D6 may use a Traffic Service Request (TSR) 

to get signage for Coral Way.  D6 already has an 

exemption for the horizontal clearance.  There may be 

controversy with the area residents over trimming the 

trees.  The estimate for trimming on Coral Way is 

$169,100 to 12.5' and $186,380 to 14.5' clearance.  

Work with the public and the City of Coral Gables to 

provide a safe road with the tree canopy they want.

Dat Huynh / 

Kirk Hoosac

12/10/2012 Miscellaneous 

Landscaping 

Push-Button 

Projects 

Districtwide:  

S.R. 5/U.S. 

1/Overseas 

Highway at MM 

106.4 and MM 

106.8

Relocate 22 trees from their existing location at mile 

marker (MM) 106.4 to Florida Department of 

Transportation (FDOT) right-of-way at MM 106.8.  These 

trees are obstructing the view zone to two commercial 

properties; one is directly behind the trees and the other 

is adjacent to the first.  The property owner stated that 

southbound motorists cannot see his business which is 

set back from the highway.  The business was 

established already at the time the 22 trees were 

planted there (in conjunction with mitigation for the 

Jewfish Creek/18-Mile Stretch project).  The business 

owner alleges he was affected negatively by FDOT’s 

construction trailers that were placed in this area during 

several years of construction, and then the trees were 

planted, making the obstruction more permanent.  A 

field inspection by staff from the Marathon Maintenance 

Office indicates the business owner’s assertions have 

merit.  Reportedly the property owner does not have the 

right to an outdoor advertising (ODA) sign, but D6 will 

relocate some trees to be 'neighborly.'  The estimate is 

$2,520.  Identification of the trees to be relocated will be 

Dat Huynh / 

Kirk Hoosac

12/10/2012 Meeting Time The meeting began at approximately 9:30 AM and 

ended at approximately 11:30 AM.


